

APRIL 29, 2012

PREPARE	<p>PROJECT ROLES</p> <p>BOARD OF TRUSTEES Reviews recommendations of Steering Committee Adopts Comprehensive Long Range Facilities Plan</p> <p>STEERING COMMITTEE Reviews recommended schedule, exercises & workshop details Participates in Education Innovation Teams Reviews work of Education Innovation Teams Reviews information gathered from Community Listening Sessions Forms Guiding Principles and recommended course of action</p> <p>EDUCATION INNOVATION TEAMS Represents many view points Participates in ASSESS/EXPLORE/APPLY exercises Shares insights during Community Listening Sessions</p> <p>COMMUNITY-AT-LARGE Reviews work of Education Innovation Teams Shares insights during Community Listening Sessions</p>	<p>STEERING COMMITTEE MEETING #1 (May 2, 2013)</p> <p>OVERVIEW OF PROCESS PREPARE ASSESS EXPLORE APPLY REPORT</p> <p>CLARIFY PROJECT ROLES Board of Trustees Steering Committee Education Innovation Teams Community-at-large</p> <p>TASKS PR.11 Form Education Innovation Teams</p>	<p>STEERING COMMITTEE MEETING #2 (May 23, 2013)</p> <p>CONFIRM BACKGROUND DATA PR.1a Review 21st Century Initiatives PR.2.2 School Profiles (Provided by MCPS) PR.4.4 Educational Capacity Study PR.6 School Funding Constraints PR.7 Summary of Rental Agreements</p> <p>STEERING COMMITTEE MEETING #3 (June 20, 2013)</p> <p>CONFIRM BACKGROUND DATA School & Property Tours</p> <p>STEERING COMMITTEE MEETING #4 (August 22, 2013)</p> <p>CONFIRM BACKGROUND DATA PR.2.1a Update Demographic Study PR.2.3 School Location Assessment PR.3 Site Condition Assessment</p>	<p>DETAILS PR.15 Confirm approach to video documentation PR.16 Select Venues PR.17 Confirm Meeting Times, Agenda & Exercises PR.18 Prepare Synopsis</p>	<p>STEERING COMMITTEE MEETING #4 (August 22, 2013)</p> <p>REVIEW SUMMARY #1 Demographics Summary Report & Maps Synopsis of each Facility & Property Workshop Agenda, Venue</p>	
	ASSESS	<p>PROJECT ROLES</p> <p>BOARD OF TRUSTEES Reviews recommendations of Steering Committee Adopts Comprehensive Long Range Facilities Plan</p> <p>STEERING COMMITTEE Reviews recommended schedule, exercises & workshop details Participates in Education Innovation Teams Reviews work of Education Innovation Teams Reviews information gathered from Community Listening Sessions Forms Guiding Principles and recommended course of action</p> <p>EDUCATION INNOVATION TEAMS Represents many view points Participates in ASSESS/EXPLORE/APPLY exercises Shares insights during Community Listening Sessions</p> <p>COMMUNITY-AT-LARGE Reviews work of Education Innovation Teams Shares insights during Community Listening Sessions</p>	<p>MONDAY (September 16, 2013)</p> <p>PK-20 DISTRICT WIDE Morning AS.1a The Future of Learning AS.2 Relevant/Not Relevant/Scary AS.3 Global Century Skills AS.4 Understanding MCPS 21st Century Initiatives AS.5 Project Based Learning & Design Thinking</p> <p>LUNCH</p> <p>Afternoon AS.6 School Size & Location AS.7 Grade Grouping & Looping AS.8 Time AS.9 Technology</p>	<p>TUESDAY (September 17, 2013)</p> <p>REGION 1 EARLY CHILD/ELEMENTARY Morning AS.10 Site Assessment AS.11 Building Assessment AS.12a School Transformation + Development Map</p> <p>LUNCH</p> <p>REGION 2 EARLY CHILD/ELEMENTARY Afternoon AS.10 Site Assessment AS.11 Building Assessment AS.12a School Transformation + Development Map</p>	<p>WEDNESDAY (September 18, 2013)</p> <p>REGION 3 EARLY CHILD/ELEMENTARY Morning AS.10 Site Assessment AS.11 Building Assessment AS.12a School Transformation + Development Map</p> <p>LUNCH</p> <p>REGION 1 + 2 + 3 MIDDLE YEARS Afternoon AS.10 Site Assessment AS.11 Building Assessment AS.12a School Transformation + Development Map</p> <p>Evening COMMUNITY ENGAGEMENT AS.13a Community Listening Session</p>	<p>THURSDAY (September 19, 2013)</p> <p>REGION 1 HIGH SCHOOL + LLC + MCUM Morning AS.10 Site Assessment AS.11 Building Assessment AS.12a School Transformation + Development Map</p> <p>LUNCH</p> <p>REGION 2 + 3 HIGH SCHOOL + SEELEY/WILLARD Afternoon AS.10 Site Assessment AS.11 Building Assessment AS.12a School Transformation + Development Map</p>

APRIL 29, 2012

EXPLORE	<p>PROJECT ROLES</p> <p>BOARD OF TRUSTEES Reviews recommendations of Steering Committee Adopts Comprehensive Long Range Facilities Plan</p> <p>STEERING COMMITTEE Reviews recommended schedule, exercises & workshop details Participates in Education Innovation Teams Reviews work of Education Innovation Teams Reviews information gathered from Community Listening Sessions Forms Guiding Principles and recommended course of action</p> <p>EDUCATION INNOVATION TEAMS Represents many view points Participates in ASSESS/EXPLORE/APPLY exercises Shares insights during Community Listening Sessions</p> <p>COMMUNITY-AT-LARGE Reviews work of Education Innovation Teams Shares insights during Community Listening Sessions</p>	<p>MONDAY (October 7, 2013)</p> <p>PK-20 DISTRICT WIDE Morning EX.1a The World Beyond Missoula EX.2 Relevant/Not Relevant/Scary EX.3 Learning Modalities EX.4 School Organization Models</p> <p>LUNCH</p> <p>REGION 1 EARLY CHILD/ELEMENTARY Afternoon EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p>	<p>TUESDAY (October 8, 2013)</p> <p>REGION 2 EARLY CHILD/ELEMENTARY Morning EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p> <p>LUNCH</p> <p>REGION 3 EARLY CHILD/ELEMENTARY Afternoon EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p>	<p>WEDNESDAY (October 9, 2013)</p> <p>REGION 2 MIDDLE YEARS Morning EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p> <p>LUNCH</p> <p>REGION 3 MIDDLE YEARS Afternoon EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p> <p>Evening COMMUNITY ENGAGEMENT EX.8a Community Listening Session</p>	<p>THURSDAY (October 10, 2013)</p> <p>REGION 1 MIDDLE YEARS Morning EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p> <p>LUNCH</p> <p>REGION 1 HIGH SCHOOL + LLC + MCUM Afternoon EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p>	<p>FRIDAY (October 11, 2013)</p> <p>REGION 2 HIGH SCHOOL + SEELEY Morning EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p> <p>LUNCH</p> <p>REGION 3 HIGH SCHOOL + WILLARD Afternoon EX.5 Planning Module EX.6a School Organization Options/Existing EX.7 School Site Alternatives</p> <p>INTERSESSION EX.9a Guiding Principles & Draft Report EX.11a Steering Committee Meeting (OCT) EX.12a Board of Trustees Presentation (NOV)</p> <p>PLANNING TEAM WORK EX.14a Planning Team development of alternatives</p>	
	APPLY	<p>PROJECT ROLES</p> <p>BOARD OF TRUSTEES Reviews recommendations of Steering Committee Adopts Comprehensive Long Range Facilities Plan</p> <p>STEERING COMMITTEE Reviews recommended schedule, exercises & workshop details Participates in Education Innovation Teams Reviews work of Education Innovation Teams Reviews information gathered from Community Listening Sessions Forms Guiding Principles and recommended course of action</p> <p>EDUCATION INNOVATION TEAMS Represents many view points Participates in ASSESS/EXPLORE/APPLY exercises Shares insights during Community Listening Sessions</p> <p>COMMUNITY-AT-LARGE Reviews work of Education Innovation Teams Shares insights during Community Listening Sessions</p>	<p>MONDAY (November 4, 2013)</p> <p>DISTRICT WIDE Morning AP.1a Launching Pilot Projects AP.2 Relevant/Not Relevant/Scary AP.3a Review & Critique Alternatives</p> <p>LUNCH</p> <p>Afternoon REGION 1 EARLY CHILD/ELEMENTARY AP.4a Refine Alternatives AP.5a Assess Alternatives using Red/Amber/Green AP.6 Identify Preferred Alternative AP.7a Identify Pilot Projects AP.8a Next Steps</p>	<p>TUESDAY (November 5, 2013)</p> <p>REGION 2 EARLY CHILD/ELEMENTARY Morning AP.4a Refine Alternatives AP.5a Assess Alternatives using Red/Amber/Green AP.6 Identify Preferred Alternative AP.7a Identify Pilot Projects AP.8a Next Steps</p> <p>LUNCH</p> <p>Afternoon REGION 3 EARLY CHILD/ELEMENTARY AP.4a Refine Alternatives AP.5a Assess Alternatives using Red/Amber/Green AP.6 Identify Preferred Alternative AP.7a Identify Pilot Projects AP.8a Next Steps</p>	<p>WEDNESDAY (November 6, 2013)</p> <p>REGION 1 + 2 + 3 MIDDLE YEARS Morning AP.4a Refine Alternatives AP.5a Assess Alternatives using Red/Amber/Green</p> <p>LUNCH</p> <p>Afternoon AP.6 Identify Preferred Alternative AP.7a Identify Pilot Projects AP.8a Next Steps</p> <p>Evening COMMUNITY ENGAGEMENT AP.9a Community Listening Session</p>	<p>THURSDAY (November 7, 2013)</p> <p>REGION 1 + 3 HIGH SCHOOL + LLC + MCUM Morning AP.4a Refine Alternatives AP.5a Assess Alternatives using Red/Amber/Green</p> <p>LUNCH</p> <p>Afternoon AP.6 Identify Preferred Alternative AP.7a Identify Pilot Projects AP.8a Next Steps</p>	<p>FRIDAY (November 8, 2013)</p> <p>REGION 2 HIGH SCHOOL + SEELEY/WILLARD Morning AP.4a Refine Alternatives AP.5a Assess Alternatives using Red/Amber/Green</p> <p>LUNCH</p> <p>Afternoon AP.6 Identify Preferred Alternative AP.7a Identify Pilot Projects AP.8a Next Steps</p> <p>INTERSESSION AP.10a Guiding Principles & Draft Report AP.12a Steering Committee Meeting (NOV) AP.13a Board of Trustees Presentation (DEC)</p>
		REPORT	<p>PROJECT ROLES</p> <p>BOARD OF TRUSTEES Reviews recommendations of Steering Committee Adopts Comprehensive Long Range Facilities Plan</p> <p>STEERING COMMITTEE Reviews recommended schedule, exercises & workshop details Participates in Education Innovation Teams Reviews work of Education Innovation Teams Reviews information gathered from Community Listening Sessions Forms Guiding Principles and recommended course of action</p> <p>EDUCATION INNOVATION TEAMS Represents many view points Participates in ASSESS/EXPLORE/APPLY exercises Shares insights during Community Listening Sessions</p> <p>COMMUNITY-AT-LARGE Reviews work of Education Innovation Teams Shares insights during Community Listening Sessions</p>	<p>STEERING COMMITTEE MEETING #1 (DEC)</p> <p>REVIEW DRAFT OF FINAL REPORT RE.1 Draft Comprehensive Long Range Facilities Plan RE.3 Cost/Benefit Assessment RE.4 Integrate Sustainability & Energy Conservation</p> <p>PRESENTATIONS RE.5 Present key options to Steering Committee</p>	<p>BOARD OF TRUSTEES MEETING #1 (JAN)</p> <p>REVIEW FINAL REPORT RE.6 Present recommendations to Board of Trustees</p>	<p>BOARD OF TRUSTEES MEETING #2 (FEB)</p> <p>ADOPTION RE.7 Board of Trustees Adoption</p>	<p>ADDITIONAL SERVICES</p> <p>ACTION PLAN RE.8 Action Plans RE.9 Grant Funding Assistance</p>